
10/15/2010 4/30/2012

1/1/2011 4/1/2011 7/1/2011 10/1/2011 1/1/2012 4/1/2012

10/15/2010
Contract
Award

3/2/2012
Final Completion

2/17/2012
Substantial Completion

10/15/2010 - 7/1/2011
Project Procurement Period

12/6/2010
Site Mobilization

12/9/2010 - 12/23/2010
Existing Building

Demo

2/23/2011 - 5/27/2011
New Building

Foundation
& Structure

5/16/2011 - 2/3/2012
New Building
Interior Fit-out

2/6/2012 - 3/2/2012
MEP System

Startup / Final Inspections
/ CO

4/11/2011

2/18/2011
Obtain Full Permit

6/3/2011 - 9/6/2011
New Building 

Exterior 
Envelope


